
State of California Department of Transportation Page 1
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-MON-1-9.3/9.3

05-MON-1-10.4/0

05-MON-1-21.6/31.4

05-MON-1-21.9/22.1

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

Fed Aid

HM2C

HM5

20.80
2660

HA42

HB1

HB1

Pgm Code
IN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ON ROUTE 1 AT THE
WILLOW SPRINGS MAINTENANCE STATION

MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY NEAR LUCIA AT 0.8
KM NORTH OF LIMEKILN CREEK BRIDGE AND
FROM 1.3 KM TO 1.6 KM NORTH OF
LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

Description 

CULVERT LINER

RECONSTRUCT OR REPLACE EMPLOYEE
HOUSING

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

Type Of Work
INSTITUFORM TECHNOLOGIES, INC

WHITAKER CONTRACTORS, INC.

WINSOR CONSTRUCTION, INC.

CONDON JOHNSON AND ASSOCIATES

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

CHESTERFIELD, MO  63005

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

OAKLAND CA 94604

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

 

 

 

(510)636-2100

 

 

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

Resident
Engineer

(805) 226-9217

(805) 927-4559

(805) 927-4559

(805) 927-4559

(831) 375-1621

(831) 663-8902

 $343,550

 $905,000

 $885,000

 $5,367,881

 $931,683

 $574,350

Bid + CCOs

 $0

 $0

 $346,504

 $1,536,634

 $834,964

 $506,665

Comp To  date

 $0

 $0

 $0

 $1,173,809

 $2,579

 $0

This Month
08/29/06

10/11/06

04/03/06

09/19/06

04/23/04

05/10/06

Awarded

09/13/06

10/31/06

04/04/06

10/04/06

05/06/04

05/26/06

Approved

11/30/07

11/24/06

10/23/08

03/11/08

02/28/07

Est Comp

 0%

 0%

 62%

 6%

 0%

 0%

%Time

 0%

 0%

 39%

 29%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-0N7604

05-0P7404

05-0P2204

05-0C5404

05-4757V4

05-0M3204

Contract 

  

  

  

STP-    -(   )P

ACST-P001-(500)E

  

  

  

  

 P00-1 52-(E)

  P0-01 5-(0E)

  

  

  

  

--()

--()

  

WPCP

  

  

SWPPP

WPCP

WPCP

P.O. BOX 1026

2752 CONCRETE COURT

P. O. BOX 556

P O BOX 12368

2779 BULLARD AVE

120 GRANITE ROCK WAY

3230 RIVERSIDE AVE,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

MONTEREY, CA 93940-5279

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

Fed Aid

HA23

HA22

HB1

HA22

HM3

HA22

Pgm Code
IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT ROUTE 183 AND 101
SEPARATION AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET CIRCLE

Description 

REPLACE CULVERT

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECKS

REHABILITATE PAVEMENT

Type Of Work
MGE

J.C. RANDOLPH INC.

GRANITE ROCK CO.

PAVEX CONSTRUCTION DIVISION

TRUESDELL CORPORATION OF

PAVEX CONSTRUCTION CO.

Contractor

APTOS, CA.  95003

WATSONVILLE, CA 95076

SAN JOSE CA 95136

PHOENIX AZ 85040

WATSONVILLE, CA

 

 

 

(408)574-1400

(602)437-1711

 

WILSON, JENNIFER

WILSON, JENNIFER

LAVERING, TYLER

LAVERING, TYLER

Resident
Engineer

(831) 375-1621

(831) 375-1621

(831) 375-1621

 

 

(831) 375-5920

 $378,466

 $246,516

 $1,557,980

 $2,692,448

 $398,585

 $7,206,134

Bid + CCOs

 $349,242

 $151,851

 $1,413,681

 $2,928,064

 $0

 $992,521

Comp To  date

 $0

 $2,722

 $22,278

 $0

 $0

 $708,431

This Month
06/24/04

06/07/05

11/23/05

09/12/06

11/01/06

08/29/06

Awarded

07/07/04

06/14/05

12/09/05

09/20/06

11/21/06

09/08/06

Approved

04/23/07

12/24/08

03/21/07

01/16/07

07/17/07

Est Comp

 0%

 0%

 74%

 100%

 0%

 37%

%Time

 0%

 0%

 90%

 100%

 0%

 14%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

COMPLETED

 

 

Message

05-495704

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

Contract 

ER-35L7-(004)E

  

ACST-Q101-(106)E

  

  

  

--()

  

G Q1-01 1-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1097 PLEASANT VALLEY ROAD

411 WALKER ST.

120 GRANITE ROCK WAY

3529 E WOOD STREET

411 WALKER ST.

1529 HIGHWAY 68

1529 HWY. 68

1529 HIGHWAY 68

1529 HIGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

01/16/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

Fed Aid

HM1A

HA23

201   130

HA23

HB311

HB4N
HB4N

Pgm Code
IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

Description 

ASPHALT CONCRETE OVERLAY

REPAIR FAILED EMBANKMENT

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

Contractor

WATSONVILLE, CA  95077

RANCHO CORDOVA, CA  95741

MONTEREY, CA 93942

WATSONVILLE CA 950775085

VENTURA CA 93002

SANTA PAULA CA 93060

 

 

 

(831)724-1011

(805)648-3373

(805)525-8043

HOPKINS, RAMON

HOPKINS, RAMON L.

LAVERING, TYLER

STIMSON, PATRICK

MORTENSEN, MICHAEL

INFANTE, A.J.

Resident
Engineer

(805) 226-9217

(805) 226-9217

(831) 375-1261

(805) 348-3533

(805) 884-9459

(805) 884-9459

 $1,123,888

 $1,579,502

 $385,000

 $4,264,219

 $2,255,654

 $4,880,595

Bid + CCOs

 $0

 $837,150

 $313,405

 $4,186,674

 $2,237,646

 $4,124,069

Comp To  date

 $0

 $13,146

 $0

 $0

 $13,933

 $639,153

This Month
10/18/06

09/01/06

04/19/06

04/12/04

11/09/05

12/15/05

Awarded

10/27/06

09/20/06

04/21/06

04/21/04

11/18/05

12/28/05

Approved

05/07/07

12/01/06

01/16/07

10/30/07

09/15/08

Est Comp

 0%

 49%

 100%

 100%

 0%

 55%

%Time

 0%

 53%

 81%

 100%

 0%

 85%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0P1004

05-0N4504

05-0P5404

05-484604

05-314304

05-448104

Contract 

  

  

  

ER-35L2-(004)E

ACNH-Q101-(089)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

P.O. BOX 1508

PO BOX 2317

P O BOX 50085

P O BOX 1000

1210 E SANTA PAULA STREET

3230 RIVERSIDE AVE,
STE 130

3230 RIVERSIDE AVE,
#130

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST. ,
SUITE H

22 N. MILPAS ST. STE
H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

01/18/07

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SB-101-11.4/11.4

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

Fed Aid

201130

HM1

HM1

HA4S2

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY, IN
MONTECTITO AT CABRILLO BLVD. U.C.,
BR. NO. 51-86

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Description 

REPAIR BRIDGE RAIL

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

REPLACE SIDEWALK AND OVERLAY
PAVEMENT

SEISMIC RETROFIT

MEDIAN BARRIER

MEDIAN BARRIER

Type Of Work
SECURITY PAVING COMPANY INC.

WHITAKER CONTRACTORS, INC.

UNION ASPHALT, INC.

SPECIALTY CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION

Contractor

SUN VALLEY, CA 91353-1489

SANTA MARGARITA, CA 93453

SANTA MARIA, CA 93456

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO  CA 93403

 

 

 

(805)543-1706

(805)543-7751

(805)543-7751

MORTENSEN, MICHAEL

HENCH, CHARLIE

ROLDAN, ANDRES

INFANTE, A.J.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 927-4559

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 884-9459

 $585,000

 $3,360,000

 $105,000

 $667,175

 $843,372

 $1,328,289

Bid + CCOs

 $0

 $3,370,908

 $119,098

 $229,928

 $811,744

 $1,292,625

Comp To  date

 $0

 $0

 $0

 $211,234

 $0

 $0

This Month
12/27/06

04/18/05

06/07/06

10/23/06

08/16/06

02/21/06

Awarded

01/04/07

04/18/05

07/13/06

11/17/06

08/29/06

03/01/06

Approved

04/27/07

12/31/06

09/29/06

04/23/07

01/19/07

03/27/07

Est Comp

 0%

 100%

 97%

 7%

 83%

 0%

%Time

 0%

 100%

 100%

 34%

 96%

 0%

% Work 

 

OVER RUN

 

 

COMPLETED

PLANT EST
SATIS

Message

05-0Q0904

05-0M7204

05-0P7004

05-0P1504

05-0L5404

05-0K1104

Contract 

  

  

  

  

  

ACST-Q101-(108)E

  

  

  

  

  

G Q1-01 1-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

P. O. BOX 1489

P. O. BOX 910

P. O. BOX 1280

645 CLARION COURT

P O BOX 5310

P O BOX 5310

22 NORTH MILPAS ST.,
STE G & H

775 ARLINGTON ST.

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
H.

22 N. MILPAS ST., STE
H

CAMBRIA, CA 93428

Accepted

01/19/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

Fed Aid

HE13

HA25

HA23

HB1

HA23

HM1A

Pgm Code
IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPENTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE  150 AND
101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

Description 

WIDEN FREEWAY

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

Type Of Work
DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

Contractor

SAN RAMON CA 94583

CORONA, CA  92877

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

(925)552-8250

 

(805)543-1706

(831)724-1011

 

 

STIMSON, PATRICK

JOHNSON, C.B.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

NAAS, ABDALLA

Resident
Engineer

(805) 348-3533

(805) 884-9459

(805) 884-9459

(805) 884-9459

 

(831) 663-8902

 $30,119,728

 $208,632

 $618,269

 $1,177,995

 $5,000,000

 $1,363,600

Bid + CCOs

 $3,251,846

 $37,641

 $6,145

 $1,142,997

 $0

 $1,246,284

Comp To  date

 $223,588

 $37,641

 $1,150

 $0

 $0

 $0

This Month
06/22/06

11/14/06

07/18/06

08/02/05

01/20/98

06/02/05

Awarded

07/06/06

12/04/06

08/01/06

08/12/05

02/02/98

06/14/05

Approved

11/17/08

02/24/10

07/24/08

01/23/07

01/17/07

Est Comp

 20%

 46%

 9%

 0%

 0%

 100%

%Time

 11%

 18%

 1%

 0%

 0%

 100%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

COMPLETED

Message

05-446014

05-282814

05-0M8704

05-0J0604

05-470304

05-0L8804

Contract 

ACNH-Q101-(028)E

  

ACST-4111-(004)E

ACST-P217-(001)E

ER-    -(   )

  

--()

  

  41-11 0-(4E)

G P2-17 0-(1E)

--()

  

  

  

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

645 CLARION CT

P O BOX 50085

P O BOX 15002

411 WALKER ST.

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

SANTA BARBARA, CA 93103

SALINAS, CA 93907

Accepted

01/17/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-.3/1.9

05-SCR-152-7.6/8

Fed Aid

201130

HE11

HB1

HB1

HA22

HB1

Pgm Code
NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

REPAIR SINK HOLES

WIDEN TO 6 LANES

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

WATSONVILLE, CA 95076

SAN JOSE, CA  95136

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

REDWOOD CITY CA 94063

 

 

 

 

 

 

ROMAN, BERTHA

SIOBHAN SAUNDERS

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

BARRY DUNLAP

Resident
Engineer

(831) 375-5920

(831) 427-4857

(831) 427-4706

(831) 375-5920

(831) 663-8908

(831) 427-4706

 $585,000

 $44,060,739

 $1,516,725

 $4,040,779

 $7,745,695

 $1,423,611

Bid + CCOs

 $0

 $17,283,255

 $1,512,486

 $3,294,684

 $74,495

 $1,406,437

Comp To  date

 $0

 $978,711

 $1,125

 $171,847

 $74,495

 $69,045

This Month
04/18/06

03/10/06

03/09/04

03/16/06

09/29/06

06/28/05

Awarded

04/19/06

03/24/06

03/18/04

03/27/06

10/11/06

07/13/05

Approved

10/31/06

10/01/09

02/14/08

03/23/07

08/28/07

02/06/07

Est Comp

 0%

 30%

 0%

 80%

 4%

 0%

%Time

 0%

 39%

 0%

 82%

 1%

 0%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

 

PLANT EST
SATIS

Message

05-0P5504

05-129104

05-465604

05-0G4104

05-491804

05-444804

Contract 

  

ACNH-X087-(028)E

ACST-S009-(013)E

  

ACST-P152-(069)E

ACST-P152-(066)E

  

BHX0-87 0-(8EN)H

  S0-09 0-(3E)

  

  P1-52 0-(9E)

  P1-52 0-(6E)

  

X087- 028-()

--()

  

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

411 WALKER STREET

120 GRANITE ROCKWAY

330 BLOMQUIST ST

P O BOX 50086

PO BOX 50085

330 BLOMQUIST STREET

1529 HIGHWAY 68

140 DUBOIS STREET,
SUITE E

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
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05District

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.1/7.8

05-SLO-46-.3/0

05-SLO-46-.7/1

Fed Aid

TEA5

HB1

HE13

HM1

HA23

HA42

Pgm Code
IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

CONSTRUCT TURNOUTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

Type Of Work
PACIFIC RESTORATION GROUP, INC

ON GRADE CONTRACTING

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

Contractor

CORONA, CA  92877

JAMESTOWN  CA 95327

TEMPLETON, CA  93465

SANTA MARIA, CA  93450

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

 

(209)984-4800

 

 

 

(805)922-9858

RICHARDS, TIM

HENCH, CHARLIE

SILVA, RICK

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLES

Resident
Engineer

(805) 542-4765

(805) 927-4559

(805) 226-8279

(805) 226-8279

(805) 927-4559

(805) 927-4559

 $550,985

 $1,516,271

 $872,079

 $3,593,785

 $547,500

 $3,732,034

Bid + CCOs

 $158,576

 $1,357,762

 $829,123

 $0

 $301,404

 $3,728,637

Comp To  date

 $97,662

 $20,427

 $10,081

 $0

 $0

 $0

This Month
09/25/06

11/09/05

07/10/06

10/05/06

12/01/04

02/27/06

Awarded

10/10/06

12/02/05

07/18/06

10/19/06

12/01/04

03/14/06

Approved

03/17/08

07/12/07

01/11/08

09/05/06

03/07/07

Est Comp

 10%

 0%

 31%

 0%

 84%

 78%

%Time

 29%

 0%

 95%

 0%

 61%

 100%

% Work 

 

PLANT EST
SATIS

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

05-0L1104

05-420744

05-345304

05-0N6404

05-0M5404

05-468604

Contract 

ACST-P079-(034)E

ACST-P001-(517)E

  

  

  

  

  P0-79 0-(4E)

  P0-01 5-(7E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

P.O. BOX 77038

P O BOX 159

P.O. BOX 790

P.O. BOX 1280

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

4485 VACHELL LANE

775 ARLINGTON STREET

3230 RIVERSIDE AVE.,
#130

3230 RIVERSIDE AVE,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-20.0/21

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

Fed Aid

HA23

HA23

HA25

HB1

HB1

HA22

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM  WEST OF JACK
CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY AT SHELL
BEACH FROM 0.3 KM NORTH OF SHELL
BEACH ROAD UNDERCROSSING TO 0.3 KM
SOUTH OF AVILA ROAD UNDERCR

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR
SAN LUIS OBISPO AND SANTA MARGARITA
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

STEEL POST METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work
UNION CONSTRUCTION INC.

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

ARTHURS CONTRACTING INC

CORAL CONSTRUCTION COMPANY

UNION ASPHALT, INC.

Contractor

SANTA MARIA, CA  93450

NOVATO CA 94949

CLOVIS CA  93611-3414

ATASCADERO CA 93423

WILSONVILLE  OR  97070

SANTA MARIA  CA  93456

 

(415)883-6734

 

(805)461-0140

 

 

SILVA, RICK

RICARDO QUINTANA

RICHARDS, TIM

LEW, MIKE

ROSS MCGOWAN

ROSS MCGOWAN

Resident
Engineer

(805) 226-8279

 

(805) 542-4765

(805) 348-3105

(805) 549-3560

(805) 549-3560

 $2,997,510

 $102,249

 $1,312,334

 $391,336

 $392,390

 $1,853,920

Bid + CCOs

 $0

 $0

 $1,251,702

 $450

 $287,160

 $1,790,382

Comp To  date

 $0

 $0

 $3,800

 $450

 $231,556

 $0

This Month
10/10/06

02/25/99

05/24/04

11/17/06

06/16/06

09/12/06

Awarded

10/20/06

03/10/99

06/10/04

12/19/06

06/23/06

09/21/06

Approved

06/11/07

05/23/07

07/23/07

01/11/07

Est Comp

 0%

 0%

 0%

 0%

 25%

 100%

%Time

 0%

 0%

 0%

 0%

 72%

 100%

% Work 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

 

 

OVER RUN

Message

05-0N8104

05-458804

05-0C1004

05-0L7704

05-0M0204

05-0P6004

Contract 

ACST-3950-(004)E

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  39-50 0-(4EA)C

--()

--()

  

  

  

3951- 005-()

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 1280

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 2650

P O BOX 347

P O BOX 1280

3230 RIVERSIDE AVE,
#130

P. O. BOX 307

4485 VACHELL LANE

2053 PREISKER, SUITE
E

1559 EL CAMINO REAL

1559 EL CAMINO REAL

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

01/11/07

Location
Storm Water
Plan
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05District

 $4,881,294 $70,202,894 $165,618,704

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HB4C

201   130

HA21

HA25

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN  PASO
ROBLES AT SOUTH PASO ROBLES OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
ELITE LANDSCAPING INC

R. BURKE CORP.

CERTIFIED COATINGS COMPANY

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CONCORD CA 94518

CORONA, CA  92877

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

(925)686-1550

 

 

 

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 542-4765

(805) 549-3735

 

(805) 542-4765

(805) 226-8279

(805) 549-3560

 $527,938

 $1,312,878

 $1,223,000

 $2,363,727

 $619,874

 $982,837

Bid + CCOs

 $494,647

 $1,118,774

 $0

 $1,510,759

 $579,189

 $954,688

Comp To  date

 $4,000

 $0

 $0

 $165,189

 $2,369

 $873

This Month
05/23/02

01/13/06

12/19/06

03/14/06

09/27/05

10/24/05

Awarded

06/04/02

03/02/06

01/17/07

03/30/06

10/06/05

11/08/05

Approved

03/21/07

02/28/07

04/16/10

11/27/07

10/22/07

Est Comp

 0%

 89%

 0%

 76%

 0%

 0%

%Time

 0%

 98%

 0%

 62%

 0%

 0%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-345484

05-0N9904

05-0N0904

05-0C1104

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

WPCP

SWPPP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 957

1045 DETROIT AVENUE

P.O. BOX 77038

10556 COMBIE ROAD

P O BOX 3810

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0N7604

05-0P7404

05-0P2204

05-4757V4

05-0C5404

05-0M3204

05-495704

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

05-0P1004

05-0N4504

05-0P5404

05-484604

05-0Q0904

05-0M7204

05-0P7004

05-0P1504

05-0L5404

05-0K1104

Contract

05-MON-1-9.3/9.3

05-MON-1-10.4/0

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-21.9/22.1

05-MON-1-91.5/99.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-11.4/11.4

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-446014

05-314304

05-448104

05-282814

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0P5504

05-129104

05-465604

05-0G4104

05-444804

05-491804

05-0L1104

05-420744

05-345304

05-0M5404

05-0N8104

05-458804

05-0N6404

05-468604

Contract

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-7.6/8

05-SCR-152-.3/1.9

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-46-.1/7.8

05-SLO-46-.7/1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0C1004

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0N0904

05-0C1104

05-0C8704

05-0L7704

05-494104

Contract

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-101-20.0/21

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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05District

 $165,618,704  $70,202,894

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $77,850,704

 $26,732,893

 $51,392,422

 $9,642,685

 Bid + CCO

 $24,024,449

 $10,736,801

 $30,905,729

 $4,535,916

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



05

District

 $11,017,559

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $11,017,559


	05

